

120
SAMPLE

Agreement & Schedule of Conditions of

BUILDING CONTRACT

for use in the Hong Kong Special Administrative Region

Standard Form of Building Contract
Private Edition - With Quantities



2005 EDITION

Contents

	<i>PAGE</i>		<i>PAGE</i>
Articles of Agreement	5	5.5	Nominated Supply Contract documents
Attestation	8	5.6	Further drawings, details, descriptive schedules and similar documents
The General Conditions		5.7	Documents to be provided to Contractor on time
1 Interpretation and definitions	9	5.8	Electronic copies of drawings
1.1		5.9	Documents on Site
1.2		5.10	Return of drawings
1.3		5.11	Submission of manuals and assignment of warranties
1.4		5.12	Submission of as-built drawings
1.5		5.13	Limits to use of documents
1.6		5.14	Issue of Architect's certificates
1.7		5.15	Copy of notice to be given to Employer
1.8		6 Statutory obligations	24
1.9		6.1	Statutory Requirements
1.10		6.2	Compliance with the Statutory Requirements
1.11		6.3	Fees or charges
2 Contractor's obligations	16	6.4	Statutory undertakers and utility companies
2.1		7 Setting out the Works	25
2.2			Setting out and levels
2.3		8 Materials, goods, workmanship and work	25
2.4		8.1	Types, standards and quality
3 Master programme	17	8.2	Inspection and tests
3.1		8.3	Materials, goods, workmanship or work not in accordance with Contract
3.2		8.4	Rectifying defects
3.3		8.5	Dismissal from the Works
4 Architect's instructions	19	9 Intellectual property rights	27
4.1		9.1	Intellectual property in design of the Works
4.2		9.2	Intellectual property in materials and goods
4.3		9.3	Intellectual property in plant and equipment
4.4		9.4	Payment of royalties included in Valuation
5 Documents forming the Contract and other documents	20	10 Contractor's site management team	27
5.1		10.1	Contractor's site management team
5.2		10.2	Construction manager
5.3		11 Access for the Architect to the Works	28
5.4			Contractor to give access

	PAGE		PAGE
12 Architect's representative	28	18.4 Liquidated and ascertained damages	
12.1 Architect's representative		18.5 Damage by a Special Peril	
12.2 Delegation of duties and powers		19 Assignment and sub-letting	37
12.3 Instruction to bind parties		19.1 Assignment	
13 Variations, Provisional Quantities, Provisional Items and Provisional Sums	29	19.2 Sub-letting	
13.1 Architect's authority to issue instructions requiring a Variation		20 Injury to persons and property and indemnity to Employer	38
13.2 Instructions for Provisional Quantities, Provisional Items and Provisional Sums		Contractor to indemnify Employer	
13.3 Valuation of Contractor's work		21 Insurance against injury to persons or property	39
13.4 Valuation rules		21.1 Employees' Compensation Insurance	
13.5 Adjustment of Contract Sum		21.2 Third party liability insurance	
13.6 Contractor's right to be present during measurement on Site		21.3 Insurers and terms to be approved	
13.7 Variation necessitated by fault of Contractor		21.4 Policies to be produced	
13.8 Valuation of Nominated Sub-Contractor's work or Nominated Supplier's materials and goods		21.5 Event of failure to insure	
14 Contract Bills	33	21.6 No prejudice to Contractor's indemnity	
14.1 Quality and quantity of work included in Contract Sum		22 Insurance of the Works	40
14.2 Standard Method of Measurement of Building Works		22.1 Alternative clauses for Contractors' All Risks Insurance of the Works	
14.3 Errors in Contract Bills		22.2 Basic requirements for Contractors' All Risks Insurance of the Works	
15 Contract Sum	34	22.3 Specific requirements for Contractors' All Risks Insurance of the Works	
Adjustment of Contract Sum		22.4 Insurance of the Works to be in joint names and period of insurances	
16 Materials and goods on or off-site	34	22.5 Parties' obligations if loss or damage occurs	
Property in materials and goods		22.6 Contractor's payment not more than insurance proceeds	
17 Substantial Completion and defects liability	34	22.7 Insurance without prejudice to Contractor's obligations	
17.1 Substantial Completion Certificate for the Works		22A Insurance of the Works by the Contractor	43
17.2 Separate Defects Liability Period for each Section and Relevant Part		22A.1 Contractor to effect Contractors' All Risks Insurance of the Works	
17.3 Rectifying defects		22A.2 Insurer to be approved and remedy if Contractor fails to insure	
17.4 Defects Rectification Certificate for the Works		22A.3 Use of annual policy maintained by Contractor	
17.5 Separate certificate for each Section or Relevant Part		22B Insurance of the Works by the Employer	44
17.6 Damage by a Specified Peril		22B.1 Employer to effect Contractors' All Risks Insurance of the Works	
17.7 Other rights and remedies		22B.2 Remedy if Employer fails to insure	
18 Partial possession by Employer	36	22C Insurance of existing building and insurance of the Works by the Employer	44
18.1 Partial possession		22C.1 Employer to effect insurance against Specified Perils to the existing building	
18.2 Substantial Completion			
18.3 Completion of rectifying defects			

	<i>PAGE</i>		<i>PAGE</i>
22C.2 Employer to effect Contractors' All Risks Insurance of the Works		29	Nominated Sub-Contractors and Nominated Suppliers
22C.3 Remedy if Employer fails to insure			57
23 Possession, commencement and completion	45	29.1	Nomination of a sub-contractor or a supplier
23.1 Possession of Site		29.2	Contractor's right of reasonable objection
23.2 Commencement and completion		29.3	Sub-contractor and supplier warranty to Employer
23.3 Postponement or suspension		29.4	Contractor's tender for work provided for by a Prime Cost Sum
24 Damages for non-completion	45	29.5	Nomination using the standard conditions
24.1 Architect to certify Contractor's failure to complete on time		29.6	Contractor's responsibility for Nominated Sub-Contractors and Nominated Suppliers
24.2 Liquidated and ascertained damages		29.7	Quantity Surveyor's notification of interim payments
24.3 Refund if Completion Date revised		29.8	Direct payment of Nominated Sub-Contractors and Nominated Suppliers
25 Extension of time	46	29.9	Extension of time for completion of Nominated Sub-Contract works or delivery of Nominated Supply Contract goods
25.1 Contractor's first notice of delay		29.10	Substantial completion of Nominated Sub-Contract works
25.2 Contractor's second notice		29.11	Architect to certify Nominated Sub-Contractor's failure to complete on time
25.3 Fixing new Completion Date		29.12	Early final payment to Nominated Sub-Contractor or Nominated Supplier
25.4 Contractor's default involved in the delay		29.13	Re-nomination
25.5 Rate of progress		29.14	Architect's consent
25.6 Nominated Sub-Contractors and Suppliers to be kept informed		29.15	Employer not liable to a Nominated Sub-Contractor or Nominated Supplier
26 Delay recovery measures	51	30	Persons engaged by Employer
26.1 Delay recovery measures			68
26.2 Delay recovery proposals		30.1	Persons for whom the Employer is responsible
26.3 Contractor to carry out delay recovery measures		30.2	Access to Site and permission to carry out work
26.4 Extension of time to cover shortfall in recovering delay		30.3	Contractor to fulfil his obligations to persons engaged by the Employer
26.5 Contractor to be reimbursed for the cost of preparing the proposal if delay recovery not instructed		31	Facilities for statutory undertakers and utility companies
27 Direct loss and/or expense	53		64
27.1 Contractor's notice of claim for additional payment			Access to Site and facilities to carry out work
27.2 Quantity Surveyor's ascertainment of Contractor's claim		32	Certificates and payments
27.3 Contractor's default involved in the delay or disruption			64
27.4 Nominated Sub-Contractor's claim for additional payment		32.1	Interim Certificates and interim valuations
28 Notice of claims for additional payment	55	32.2	Estimate of amount due in Interim Certificate
28.1 Contractor to give notice of claim		32.3	Off-site materials or goods
28.2 Contractor to submit particulars			
28.3 Condition precedent to Contractor's entitlement to additional payment			

	PAGE		PAGE
32.4		Calculation of Retention	
32.5		Retention Rules	
32.6		Quantity Surveyor to prepare final account	
32.7		Adjustment of the Contract Sum	
32.8		Issue of Final Certificate	
32.9		Effect of Final Certificate	
32.10		Proceedings commenced before Final Certificate	
32.11		Proceedings commenced after Final Certificate	
32.12		Effect of Architect's certificates	
32.13		Late payment	
33		Surety Bond	73
33.1		Contractor to obtain guarantee from insurance company or bank	
33.2		Release of insurance company or bank	
33.3		Employer's remedy if Contractor fails to deliver bond	
34		Antiquities	73
34.1		Effect of finding antiquities	
34.2		Architect's instructions concerning a fossil, antiquity or object	
35		Determination by Employer	74
35.1		Default by Contractor	
35.2		Insolvency of Contractor	
35.3		Employer's rights upon notice of default or determination	
35.4		Consequences of determination	
35.5		Quantity Surveyor to prepare final account	
35.6		The final settlement	
35.7		Delayed commencement of completion works	
35.8		Other rights and remedies	
36		Determination by Contractor	78
36.1		Default by Employer	
36.2		Insolvency of Employer	
36.3		Consequences of determination	
36.4		Contractor to submit final account	
36.5		Quantity Surveyor to check final account	
36.6		The final settlement	
36.7		Architect to notify sub-contractors and suppliers	
36.8		Other rights and remedies	
37		Determination by Employer or Contractor	82
37.1		Grounds for determination	
37.2		Site security	
37.3		Consequences of determination	
37.4		Quantity Surveyor to prepare final account	
37.5		The final settlement	
37.6		Architect to notify sub-contractors and suppliers	
38		Fluctuations	84
38.1		Fluctuation provisions only applicable if expressly stated to be	
38.2		Adjustment for fluctuations occurring after the Completion Date	
39		Notices, certificates and other communications	85
		Submission of notices, certificates and other communications	
40		Recovery of money due to the Employer	85
		Employer's power to recover damages etc.	
41		Settlement of disputes	85
41.1		Procedures and Designated Representatives	
41.2		Reference to Designated Representatives	
41.3		Reference to mediation	
41.4		Reference to arbitration	
41.5		Timing of arbitration	
41.6		Arbitrator's powers	
41.7		The place of arbitration	
41.8		Contractor to continue to proceed diligently	
		Appendix	89
		Schedule 1	90
		Form of Surety Bond to be given by the Contractor to the Employer	
		Schedule 2	94
		Form of Warranty to be given by the Nominated Sub-Contractor to the Employer in consideration of Nomination	
		Schedule 3	97
		Form of Warranty to be given by the Nominated Supplier to the Employer in consideration of Nomination	
		Index to The General Conditions	