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Design Competition – Briefing Session
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Project Location

(TGS)
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Project Scope

Existing pier deck 

structure to be retained

Existing pier deck 

structure to be 

demolished during 

construction and 

reinstated afterwards

Superstructure of TGS to 

be reconstructed

Substructure of TGS to 

be reconstructed
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Demolition Sequence

Existing pier deck 

structure to be retained

~+3.4mCD

~+1.3mCD

Existing pier deck 

structure to be 

demolished and 

reinstated afterwards

Demolition

1. Superstructure of TGS

2. Pier Slabs and Beams

3. Stilling Well

4. Substructure of TGS

5. Piles of TGS



5

Demolition Sequence

Demolition

1. Superstructure of TGS

2. Pier Slabs and Beams

3. Stilling Well

4. Substructure of TGS

5. Piles of TGS

Plan Showing Existing Substructure of TGS

(at approx. +1.3mCD)

(to be reconstructed)

 Pier DeckSea side
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Construction Sequence

Plan

(at approx. +3.4mCD)

Existing structure of Pier 

to be retained

Proposed new piles to be 

constructed

Construction

1. Piles of TGS

2. Substructure of TGS

3. Stilling Well

4. Superstructure of TGS

5. Pier Slabs and Beams  Pier DeckSea side
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Design Requirements

STILLING WELL

STILLING WELL

NEW HANDRAIL



Thank You!
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