Agreement & Schedule of Conditions of

Nominated Sub-Contract

for use in the Hong Kong Special Administrative Region







Contents

A		4 <i>GE</i> 5	5	Contractor's instructions	PAGE 19
ARTICLES OF AGREEMENT ATTESTATION THE SUB-CONTRACT GENERAL CONDITIONS			5.1	Contractor's instructions	
		9	5.2	Architect to issue instructions to the Sub-Contractor through the Contractor Compliance with Contractor's	
1	Interpretation and definitions	9	5.3	instructions	
1.1	Governing law	ŭ		avitateen/con,eltestideia	
1.2	Singular, plural, masculine and		6	Documents forming the Sub-Contract and other	
	feminine			documents	20
1.3	Method of reference to clauses		6.1	The documents forming the	20
	and Articles		6.1	Sub-Contract	
1.4	Articles of Agreement,		0.0	Copies of documents for	
	Sub-Contract Conditions and		6.2	Sub-Contractor	
	Appendix to be read as a whole		6.0	Further drawings, details,	
1.5	Clauses divided into sub-clauses		6.3	descriptive schedules and similar	
	to be read as a whole			documents	
1.6	Definitions		C 4	Documents to be provided to	
1.7	Tenders based on Sub-Contract		6.4	Sub-Contractor on time	
	Bills or Schedules of Quantities		0.5	Electronic copies of drawings	
	and Rates		6.5		
1.8	The role of the Engineer		6.6	Return of drawings Submission of manuals and	
1.9	Sectional completion of the Works		6.7		
1.10	Communications of the sound of		0.0	assignment of warranties Submission of as-built drawings	
1.11	All communications between the		6.8	Limit to use of documents	
	Architect and the Sub-Contractor		6.9	Issue of Architect's certificates	
	to be through the Contractor		6.10		
1.12	Notices of default or determination		6.11	Copy of notice to be given to	
	to be sent by special delivery			Architect	
1.13	Parties to act reasonably		7	Ctatutery obligations	23
	Contractor's payment not more		7	Statutory obligations	20
2	Sub-Contractor to comply with		7.1	Statutory Requirements	
	the provisions of the Main		7.2	Compliance with the Statutory	
	Contract that relate to the	22		Requirements	
	Sub-Contract	17	0	Materials, goods, workmanship	
	Sub-Contractor to comply with the		8	and work	23
	provisions of the Main Contract that		0.4		20
	relate to the Sub-Contract		8.1	Types, standards and quality	
	IOMOREGIMO COLO INSCIDENCE IN O		8.2	Inspection and tests Materials, goods, workmanship or	
3	Sub-Contractor's obligations	17	8.3	work not in accordance with	
3.1	Sub-Contractor's obligations			Sub-Contract	
3.2	Sub-Contractor's responsibility		0.4	Sub-Contract Sub-Contractor to be reimbursed by	
3.3	Sub-Contractor's skill and care		8.4	Contractor for abortive work	
3.4	Sub-Contractor to notify Contractor if		0.5	Sub-Contractor to reimburse	
	he finds ambiguities in documents		8.5		
3.5	Sub-Contractor to provide			Contractor for costs caused by	
	information to the Contractor		0.0	Sub-Contractor	
	regarding the master programme		8.6	Rectifying defects	
			8.7	Dismissal from the Sub-Contract	
4	Care of Sub-Contract Works	19		Works	
	Contractor to be responsible for		0	Intellectual property rights	25
	the care of the Sub-Contract		9	Intellectual property rights	23
	Works		9.1	Treatment of royalties	
			9.2	Payment of royalties included in	
				Valuation	

		PAGE			PAGE
10	Sub-Contractor's site	, AGE	18	Partial possession by Employer	33
10	management team	26	10	Partial possession	55
	Sub-Contractor's site management	20		Tartial possession	
	the state of the s		19	Assignment and out letting	24
	team			Assignment and sub-letting	34
	A		19.1	Sub-Contractor not to assign the	
11	Access for Contractor and			Sub-Contract without consent	
	Architect to the Sub-Contract			Sub-letting	
	Works	26	19.3	Sub-Contractor not to object to	
	Sub-Contractor to give access			assignment of Sub-Contract to	
				Employer	
12	Architect's representative	26			
	Architect's representative		20	Injury to persons and property	
	Sim-rounder and of the			and indemnity to Contractor	35
13	Variations, Provisional			Sub-Contractor to indemnify	
	Quantities, Provisional Items			Contractor	
	and Provisional Sums	27		Contractor MemoripA to avoid	
13.1	Architect's authority to issue	21	21	Insurance against injury to	
10.1			21		Q.F.
100	instructions requiring a Variation		011	persons or property	35
13.2	Instructions for Provisional		21.1	Employees' Compensation	
	Quantities and Provisional Sums			Insurance	
13.3	Valuation of Sub-Contractor's work		21.2	Third party liability insurance	
13.4	Valuation rules		21.3	Insurance without prejudice to	
13.5	Adjustment of Sub-Contract Sum			Sub-Contractor's obligation to	
13.6	Sub-Contractor's right to be present			indemnify Contractor	
	during measurement on Site				
13.7	Variation necessitated by fault of		22	Insurance of the Works	37
	Sub-Contractor		22.1	The Contractors' All Risks	
				Insurance of the Works	
14	Sub-Contract Bills	30	22.2	Responsibility of Sub-Contractor	
14.1	Quality and quantity of work	11.0		for restoration of Sub-Contract Work	2
	included in Sub-Contract Sum		22.3	Parties' obligations if loss or	.5
14.2	Standard Method of Measurement		22.0	the state of the s	
14.2			00.4	damage occurs	
110	of Building Works		22.4	Contractor's payment not more	
14.3	Errors in Sub-Contract Bills			than insurance proceeds	
4.5	Requirements	0.4	00	Contract that relate to the	
15	Sub-Contract Sum	31	23	Possession, commencement	
	Adjustment of Sub-Contract Sum			and completion	38
			23.1	Date for Possession of the Site	
16	Materials and goods for the			and the Commencement Date	
	Sub-Contract Works on or		23.2	Commencement and completion of	
	off-site	31		Sub-Contract Works	
	Materials and goods on or off-site		23.3	Postponement or suspension	
	Sup-Contract			will dispose a state stop. Line	
17	Substantial Completion and		24	Failure of Sub-Contractor to	
	defects liability	31		complete on time	39
17.1	Substantial Completion of	28	24.1	Failure of Sub-Contractor to	00
	Sub-Contract Works to be			complete on Sub-Contract	
	completed by the Sub-Contract			Completion Date	
	Completion Date		24.2	Failure of Sub-Contractor to	
17.2	Substantial Completion of Sub-		24.2		
17.2				complete on time where the	
	Contract Works to be completed			Sub-Contract Works are to be	
170	at the same time as the Works			completed at the same time as the	
17.3	Sub-Contractor to leave			Works	
	Sub-Contract Works clean and tidy		24.3	Contractor to give notice that loss	
17.4	Rectifying defects			and/or expense and/or liquidated	
17.5	Defects Rectification Certificate for			damages are being or will be	
	the Works			incurred	
17.6	Damage by a Specified Peril		24.4	Refund if Main Contract Completion	
17.7	Other rights and remedies			Date revised	

		PAGE			PAGE
25	Extension of time for the Sub-Contract Works to be completed by the Sub-Contract		31	Other sub-contractors, statutory undertakers, utility companies and Specialist Contractors	51
	Completion Date	40		Sub-Contractor to fully co-operate	0.
25.1 25.2	Sub-Contractor's first notice of delay Sub-Contractor's second notice			with other sub-contractors etc.	
25.3	Fixing new Sub-Contract		32	General attendance	52
	Completion Date		32.1	General attendance	
25.4	Sub-Contractor's default involved		32.2	Clearance of rubbish during	
	in the delay was all tales in all the delay was all tales in all the delay was all tales in all			Sub-Contract Works	
25.5	Rate of progress of Sub-Contract		32.3	Provision of services for the	
	Works			Sub-Contract Works	
	endix			Sub-Contractor's workshops	
26	Extension of time for		32.5	Use of the Contractor's or the	
	Sub-Contract Works to be		00.6	Sub-Contractor's erected scaffolding Contractor and Sub-Contractor not to	
	completed at the same time as	46	32.6	make wrongful use of or interfere wit	
26.1	the Works Extension of time for Sub-Contract	46		the property of the other	11
	Works to be completed at the same		33	Certificates and payments	52
06.0	time as the Works		33.1	Interim Certificates and interim	52
26.2	Rate of progress of the Works			valuations	
27	Delay recovery measures	46	33.2	Estimate of amount due to the	
27.1	Delay recovery measures		00.0	Sub-Contractor in Interim Certificate	
27.2	Sub-Contractor to liaise with the		33.3	Off-site materials or goods Calculation of Sub-Contract	
07.0	Contractor		33.4	Retention	
27.3	Contractor to re-imburse Sub-		33.5	Retention rules	
	Contractor for carrying out delay		33.6	Quantity Surveyor to prepare final	
	recovery measures		00.0	account	
28	Direct loss and/or expense	47	33.7	Adjustment of the Sub-Contract Sun	1
28.1	Sub-Contractor's notice of claim			Issue of Final Certificate	
20.1	for additional payment			Effect of Final Certificate	
28.2	Quantity Surveyor's ascertainment		33.10	Proceedings commenced before	
	of Sub-Contractor's claim			Final Certificate	
28.3	Sub-Contractor's default involved		33.11	Proceedings commenced after	
	in the delay or disruption			Final Certificate	
28.4	Sub-Contractor's claim from			Effect of Architect's certificates	
	Contractor			Late payment	
28.5	Contractor's claim from		33.14	Right to Sub-Contractor to	
	Sub-Contractor			suspend the carrying out of the	
	No. 11 Colores Con additional			Sub-Contract Works	
29	Notice of claims for additional	50	34	Surety bond	59
00.1	payment Sub-Contractor to give notice of	50	34	Sub-Contractor to obtain	55
29.1	claim			guarantee from insurance	
29.2	Sub-Contractor to submit			company or bank	
23.2	particulars			Was second	
29.3	Condition precedent to		35	Benefits under Main Contract	60
20.0	Sub-Contractor's entitlement to		83	Contractor to obtain rights and	
	additional payment			benefits under Main Contract for	
	Mess of the contribution of the first of the contribution of the c			Sub-Contractor	
30	Nominated Suppliers	51			
	Prime Cost Sums				

		PAGE		PAGE
36	Determination by Contractor	60	42.8 The place of arbitration	
36.1			42.9 Related dispute between parties to	
	Insolvency of Sub-Contractor		Main Contract	,
36.3			42.10 Sub-Contractor to continue to	
00.0	default or determination			
26 4			proceed diligently	
36.4			Eur-Constantial & second notice 01	
36.5	, , , , , , , , , , , , , , , , , , , ,		43 Contractor to join with the	
	account		Sub-Contractor in arbitration	
36.6	The final settlement		proceedings	71
36.7	Other rights and remedies		Contractor to join with the Sub-	, ,
	and the section of th		Contractor in arbitration proceeding	~~
37	Determination by		Contractor in arbitration proceeding	gs
0.	Sub-Contractor	64	Annaudi	10-27-27
37.1		64	Appendix	72
	Default by Contractor		Extension of time for	
37.2	Insolvency of Contractor		Appendix to the	
37.3	Consequences of determination		Main Contract Conditions	73
37.4	Sub-Contractor to submit final			
	account		Schedule 1	74
37.5	The Quantity Surveyor to check		Form of Surety Bond to be given by	74
	final account			
37.6	The final settlement		the Nominated Sub-Contractor to the	
			Contractor	
37.7	Other rights and remedies			
	Estimate of amount due to the		Schedule 2	78
38	Determination of the		Form of Warranty to be given by the	
	Contractor's employment		Nominated Sub-Contractor to the	
	under the Main Contract	67	Employer in consideration of	
38.1	Determination of Contractor's	0,	Nomination	
00	employment by Employer		Normitation	
20.0			constraint and during an incident	
38.2	Determination of Contractor's		Index to the Sub-Contract	
	employment by Contractor		General Conditions	
39	Fluctuations	67		
39.1	Fluctuation provisions only			
	applicable if expressly stated to be			
39.2	Adjustment for fluctuations			
	occurring after the Completion			
	Date			
	Effect of Architect's certificates			
40	Notices, certificates and other			
	communications	67		
	Submission of notices,			
	certificates and other			
	communications			
	oon mandanong			
41	Possesses of managed at the			
41	Recovery of money due to the			
	Contractor	68		
	Contractor's power to recover			
	damages etc.			
	Repetits under Main Contract			
42	Settlement of disputes	68		
42.1	Procedures and Designated	00		
72.1				
40.0	Representatives			
42.2	Reference to Designated			
	Representatives			
42.3	Reference to mediation			
42.4	Reference to arbitration			
42.5	Timing of arbitration			
42.6	Architect's decision			
42.7	Arbitrator's powers			
/	A POMOIS			